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ESTIMATE RUN 08/31/2009

ESTIMATE SUMMARY 13:27:36
CONTID: C17066 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17066-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 81.0 DAYS TIME ALLOW: 11/19/2( FIXED COMPLETION DAT
I-70 WILDLIFE FENCE IN EAGLE C PERCENT TIME:  15.40 ORIG TIME ALLOW: 11/19/2( FIXED COMPLETION DAT
PROJECT NO: C0702-292
I-70 WILDLIFE FENCE IN EAGLE C
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
DOUBLE D CONSTRUCTION LLC PAY PERIOD ENDING 08/31/2009 DATE TIME STARTED 06/12/2009
7009 COUNTY ROAD S DATE LET 04/16/2009 DATE WORK BEGAN  06/17/2009
DATE AWARDED 05/13/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED
LAMAR CO 81052 719/336-7264 DATE NOTICE TO PROCEED 06/12/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,443,577.53 PARTICIPATING $ 24,750.00 $ 0.00
AWARD PROJECT AMT: $ 1,892,162.13 NON-PARTICIPATING 353,175.46 113,215.24
PERCENT COMPLETE: 15.47% TOTAL EARNINGS 377,925.46 113,215.24
FUNDS AVAILABLE: $ 2,065,652.07 STOCKPILED MATERIALS 175,969.13 175,969.13
GROSS EARNINGS 553,894.59 289,184.37
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,242.83 -3,396.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 544,651.76 285,787.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 544,651.76 285,787.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 285,787.91
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PCN: 17066-BID ESTIMATE RUN 08/31/2009
PROJECT: €0702-292 ESTIMATE NO: 0003 13:27:36

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 *SEEDING (NATIVE) 0.100 0.000
ACRE 0.000 0.00
13,500.00000 0.000 0.00
0065 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 50.000 0.000
LF 0.000 0.00
540.00000 0.000 0.00
0070 606-00755 *CONCRETE GLARE SCREEN (PRECAST TYPE 7) 40.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0075 606-01370 TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,180.00000 0.000 0.00
0080 607-00005 END POST 36.000 16.000
EACH 3.000 1,045.05
348.35000 19.000 6,618.65
0085 607-00010 CORNER AND LINE BRACE POST 200.000 16.000
EACH 14.000 5,959.80
425.70000 30.000 12,771.00
0085 MATERIAL ALLOWANCE CORNER AND LINE BRACE POST 0.000
EACH 170.000 14,561.86
85.65800 170.000 14,561.86
0090 607-11350 FENCE DEER 72,100.000 4,974.000
LF 5,675.000 47,159.25
8.31000 10,649.000 88,493.19
0090 MATERIAL ALLOWANCE FENCE DEER 0.000
LF 61,450.994 104,440.88
1.69958 61,450.994 104,440.88
0095 607-11352 FENCE DEER (WIRE MESH) 18,800.000 0.000
LF 0.000 0.00
5.74000 0.000 0.00
0095 MATERIAL ALLOWANCE FENCE DEER (WIRE MESH) 0.000
LF 18,799.995 31,947.96
1.69936 18,799.995 31,947.96
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PCN: 17066-BID ESTIMATE RUN 08/31/2009
PROJECT: C0702-292 ESTIMATE NO: 0003 13:27:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 607-11354 FENCE DEER (WOODEN STAYS) 32,700.000 8,516.000
LF 0.000 0.00
1.77000 8,516.000 15,073.32
0105 607-11360 FENCE DEER (SPECIAL) 4,800.000 0.000
LF 0.000 0.00
7.28000 0.000 0.00
0110 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
1.90000 0.000 0.00
0115 607-60002 *GAME RAMP 50.000 4.000
EACH 1.000 8,100.00
8,100.00000 5.000 40,500.00
0115 MATERIAL ALLOWANCE GAME RAMP 0.000
EACH 45.000 25,018.43
555.96540 45.000 25,018.44
0120 607-60010 *GAME RAMP (LUMBER) 7.000 1.000
EACH 0.000 0.00
7,550.00000 1.000 7,550.00
0125 607-60012 *GAME RAMP (BACKFILL) 8.000 0.000
EACH 0.000 0.00
4,950.00000 0.000 0.00
0130 607-60014 GAME RAMP (SEEDING) 5.000 0.000
EACH 0.000 0.00
1,406.25000 0.000 0.00
0135 607-60110 10 FOOT GATE 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0140 614-85045 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.000
EACH 0.000 0.00
11,250.00000 0.000 0.00
0145 625-00000 *CONSTRUCTION SURVEYING 1.000 0.120
LS 0.000 0.00

18,450.00000 0.120 2,214.00
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PCN: 17066-BID ESTIMATE RUN 08/31/2009
PROJECT: C0702-292 ESTIMATE NO: 0003 13:27:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
139,662.50000 0.500 69,831.25
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.100
LS 0.050 162.50
3,250.00000 0.150 487.50
0160 629-01001 *SURVEY MONUMENT (TYPE 1) 119.000 0.000
EACH 0.000 0.00
196.88000 0.000 0.00
0165 629-01002 *SURVEY MONUMENT (TYPE 2) 18.000 5.000
EACH 0.000 0.00
337.50000 5.000 1,687.50
0170 629-01110 *LOCATE MONUMENTS 235.000 80.000
HOUR 0.000 0.00
146.25000 80.000 11,700.00
0175 630-00000 FLAGGING 50.000 0.000
HOUR 0.000 0.00
24.75000 0.000 0.00
0180 630-00007 TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
350.00000 0.000 0.00
0185 630-00012 TRAFFIC CONTROL MANAGEMENT 200.000 24.000
DAY 23.000 18,400.00
800.00000 47.000 37,600.00
0190 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
22.50000 0.000 0.00
0195 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 7.500
EACH 0.000 0.00
22.50000 7.500 168.75
0200 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 2.000
EACH 0.000 0.00

22.50000 2.000 45.00
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PCN: 17066-BID ESTIMATE RUN 08/31/2009
PROJECT: C0702-292 ESTIMATE NO: 0003 13:27:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.500
EACH 0.000 0.00
2,250.00000 0.500 1,125.00
0210 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
843.75000 0.500 421.88
0215 630-80360 DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
22.50000 0.000 0.00
0220 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0225 630-80380 TRAFFIC CONE 500.000 76.000
EACH 101.000 568.63
5.63000 177.000 996.51
0230 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000 0.000
DAY 0.000 0.00
787.50000 0.000 0.00
0235 700-70002 F/A ANTICIPATED CMO 403,392.900 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 26,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70011 F/A PARTNERING 2,000.000 1.000
FA 1,999.000 1,999.00
1.00000 2,000.000 2,000.00
0250 700-70014 F/A INCENTIVE (MILESTONE) 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,372,056.72 $ 265,728.86$ 488,029.19
CAT NO0201 TRAFFIC SIGNS
0270 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 14.000 8.000
EACH 0.000 0.00
28.13000 8.000 225.04
0275 614-00029 *SIGN PANEL (CLASS II) (INSTALL ONLY) 153.000 56.000
EACH 87.000 3,426.06
39.38000 143.000 5,631.34
0280 614-00030 *SIGN PANEL (CLASS III) (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
225.00000 1.000 225.00
0285 614-01513 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) (INSTALL ONLY) 126.000 65.800
LF 0.000 0.00
28.13000 65.800 1,850.95
0290 614-01523 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) (INSTALL 14.000 6.000
ONLY)
EACH 0.000 0.00
67.50000 6.000 405.00
0295 614-01586 *STEEL SIGN SUPPORT (2-1/2 IN RD SCH 80) (POST) (INSTALL 1,744.000 585.900
ONLY)
LF 890.000 5,010.70
5.63000 1,475.900 8,309.32
0300 614-01589 *STEEL SIGN SUPP (2-1/2 IN RD SCH 80) (SLIP) (INSTALL 153.000 56.000
ONLY)
EACH 89.000 15,018.75
168.75000 145.000 24,468.75
CAT 0201 CURRENT AMT $ 46,770.81 $ 23,455.51% 41,115.40
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0305 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
22,500.00000 1.000 22,500.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,250.00000 1.000 2,250.00
CAT 0400 CURRENT AMT $ 24,750.00 $ 0.00s 24,750.00
PROJECT TOTAL CURRENT AMT $ 2,443,577.53 $

289,184.37 $ 553,894.59



